

# New Library Construction Timeline

- NYCDEP, NYSDEC, NYSDOT Meetings and Approval Process
- Building Review by Architectural Review Board
- Schematic and Design Budget Development and Review
- Construction Budget Development and Review

- Move to Temporary Library at the Maple Avenue Community Center
- Finalization of Construction Budget
- Release Project for Bidding
- Review Prime Contractor's Bids and Award Contracts
- Submit Bond's Required by Prime Contractors

- Construction Begins

Anticipated Completion Date: July 2008

For more information contact:

Jim Palmer, Village Manager at (914) 864-0001